
LJLJI Phase II

>erfund Site

Rapid IV, 8A

US Army Corps Denver Colorado Task Order # °001

of Engineers*, Rapjd pesp0nse/project Resources inc.

Original T.O. Cost $ 3,056,170.00

Modifications: $
Current T.O. Cost $3,056,170.00

Original Fee: @ 6.37% $ 183,020.00
Modification Fee: N/A $
Total Fee: $ 183,020.00

Current T.O.Funds: $ 2,873,150.00

Subcontracts: (Fixed Price)
1) None $

* Current T.O.Funds: $ 2,873,150.00
Site Costs to date: $ 637,793.95
Site Funds Available: \ $ 2,235,356.05 |

* Excludes: Fee, Fixed Price Subcontracts

CosfS to Date T.O. #1: (Fee Excluded)
Indirect Costs 18% $ 114,156.58
Direct Costs: 82% $ 523,637.46

$ 637,794.04
This week:
Indirect Costs 18% $ 31,124.70
Direct Costs: 82% $ 142,060.80

$ 173,185.50

Daily Bum Rate: (Raw, 4 Week Avg)
Indirect Costs: $ 3,501.83
Direct Costs: $ 17,009.16

$ 20,510.99
** Excludes Fee, Fixed Price Subs
Site Funds Avaiable Until: | 11/1/2004 |
Target Completion, Field Ops 15 Oct 04

Budget Summary:
Task:

Indirect Costs:
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report/Pro] Close-Out

Direct Costs:
Site Set-up/Maintenance
Site Co-ordination, Pre-Excav
Removal, Impacted Soils
T&D, Impacted Soils
Sampling & Analysis
Restoration/Backfill

Sod/Seed
Garden/Flwr Beds
Rock/Mulch/Misc Gnd Cv
Sprinkler Systems

Post Construction Maint.
Site Coord, Follow Up As Bits
Site Teardown
Community Air Monitoring
Fuel/Oil Misc Field Supplies
ASARCO Support
LBP Assesment
LBP Abatement

Weekly Budget Summary

Contract # W9128F-04-D-OIJ29

Award Date 1 0-Jun-04 PUBLIC
Start Date: 16-Jun-04[)QQ|J MpM"
Completion: 25-Mar-05

oL

#05

Costs Thru:

7/16/2004

r
)MS Document ID

2022480
Original Budget Current Budget This Week Cost to Date

$ 5,859.72
$ 56,926.90
$ 217,389.74
$ 181,719.63
$ 16,647.43
$ 14,143.74

$ 5,859.72
$ 56,926.90
$ 217,389.74
$ 181,719.63
$ 16,647.43
$ 14,143.74

$
$ 4,758.56
$ 13,696.31
$ 12,669.83
$
$

$
$ 15,791.93
$ 56,720.49
$ 41,644.16
$
$

$ 7,124.26
$ 59,901.73
$ 285,069.22
$ 526,686.80
$ 10,320.38
$ 473,788.10
$ 187,376.40
$ 11,710.80
$ 82,562.70
$
$ 101,750.90
$ 59,901.70
$ 9,152.30
$ 3,339.70
$ 64,946.60
$ 1,261.75
$ 143,122.20
$ 352,447.30

$ 7,124.26
$ 59,901.73
$ 285,069.22
$ 526,686.80
$ 10,320.38
$ 473,788.10
$ 187,376.40
$ 11,710.80
$ 82,562.70
$
$ 101,750.90
$ 59,901.70
$ 9,152.30
$ 3,339.70
$ 64,946.60
$ 1,261.75
$ 143,122.20
$ 352,447.30

Rounding Adjustment
Fee
Totals

$ 183,020.00
$ 3,056,170.00

$ 183,020.00
$ 3,056,170.00

$
$ 11,209.56
$ 22,563.46
$ 19,253.94
$ 4,109.54
$ 52,616.94
$ 10,309.85
$ 1,214.13
$ 19,940.67
$
$
$
$
$ 275.94
$ 566.77
$
$
$
$
$
$ 173,185.50

$ 459.15
$ 34,327.24
$ 85,381.39
$ 62,524.86
$ 5,439.42
$ 214,343.21
$ 46,198.87
$ 6,472.64
$ 45,826.48
$ 1,943.04
$
$
$
$ 6,856.90
$ 13,864.26
$
$
$ - -
$ (0.09)
$
$ 637,793.95



US Army Corps
of Engineers*

VB/l-70 Superfund Site

Phase II

Denver, Colorado

Rapid IV, 8A

Task Order #0001

Rapid Response/Project Resources Inc.

Weekly Cost Summary

Contract # W9128F-04-D-0029

Award Date 10-Jun-04
Start Date 16-Jun-04

Completion: 25-Mar-05

#05

Costs Thru:

7/16/2004

Page 2 of 5

f Thru 7/9/04 | $ 269.267.86|$ 29.076.16 | $ 61,703.18| $ 82,721.96] $ 21.445.14 | $ 394.21 | $ $ 464,608.51 I

Date
7/10/2004
7/11/2004
7/12/2004
7/13/2004
7/14/2004
7/15/2004
7/16/2004

This Week
To Date

Labor
$ 16,771.56
$ 771.87
$ 15,570.11
$ 16,616.87
$ 15,928.56
$ 17,311.05
$ 21,047.87
$ 104,017.89
$ 373,285.75

Per Diem
$ 1,829.80
$ 1,711.24
$ 1,695.62
$ 2,015.45
$ 1,691.03
$ 1,829.80
$ 1,896.89
$ 12,669.83
$ 41,745.99

Equipment
$ 2,928.14

$
$ 2,929.05
$ 2,929.05

$ 2,929.05
$ 2,946.29
$ 3,056.62
$ 17,718.20
$ 79,421.38

Material
$ 101.84

$
$ 6,939.02
$ 2,085.79
$ 13,943.91
$ 4,569.76
$ 4,951.59
$ 32,591.91
$ 115,313.87

Subcontracts

$

$
$ 2,078.16
$
$ 4,109.54
$
$
$ 6,187.70
$ 27,632.84

Analytical

$
$
$
$
$
$
$
$
$ 394.21

Fee
$
$
$
$
$
$
$
$
$

Daily Total
$ 21,631.34
$ 2,483.11
$ 29,211.96
$ 23,647.16
$ 38,602.09
$ 26,656.90
$ 30,952.97
$ 173,185.53
$ 637,794.04

Total Phase II
$ 486,239.85
$ 488,722.96
$ 517,934.92
$ 541,582.08
$ 580,184.17
$ 606,841.07
$ 637,794.04

-.•^.^••ij.^.j...^-;,:

Weekly Cost by Category

19%

60%

18%

Cost to Date by Category

59%

VB/l-70 Superfund Site

$200,000

$150,000

$100,000

$50,000

v<£ <F

^> ^
Week Ending CZU Weekly Gosts

(Excludes Fee)



|SmBml VB/l-70 Superfund Site

im l̂j Phase 11 Rapid IV, 8A

US Army Corps Denver' Colorado Task Order # °001

Of Engineers* Rapid Response/Project Resources Inc.

Weekly Bi

To Date
Total Cost | Cost/Property

This Week
Total Cost Cost/Property

Indirect Costs :lffll̂ i||d
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report/Proj Close-Out
Total Indirect Costs:
Direct Costs: W&jjjjl$Jiiit
Site Set-up/Maintenance
Site Co-ordination, Pre-Excav
Removal, Impacted Soils
T&D, Impacted Soils
Sampling & Analysis
Restoration/Backfill

Sod/Seed
Garden/Flwr Beds
Rock/Mulch/Misc Gnd Cv
Sprinkler Systems

Post Construction Maint.
Site Co-ord, Follow Up As Bits
Site Teardown
Community Air Monitoring
Fuel/Oil Misc Field Supplies
ASARCO Support
Total Direct Costs:
Sub Totals:
Fee

$
$ 15,791.93
$ 56,720.49
$ 41,644.16
$
$
$ 114,156.58

$

$ 415.58
$ 1,492.64
$ 1,095.90
$
$
$ 3,004.12

$
$ 4,758.56
$ 13,696.31
$ 12,669.83
$
$
$ 31,124.70

$
$ 366.04
$ 1,053.56
$ 974.60

$
$
$ 2,394.21

$ 459.15
$ 34,327.24
$ 85,381.39
$ 62,524.86
$ 5,439.42
$ 214,343.21
$ 46,198.87
$ 6,472.64
$ 45,826.48
$ 1,943.04
$

$
$
$ 6,856.90
$ 13,864.26
$

$ 523,637.46

$ 12.08
$ 903.35
$ 2,246.88
$ 1,645.39
$ 143.14
$ 5,640.61
$ 1,215.76
$ 170.33
$ 1,205.96
$ 51.13
$

$
$
$ 180.44
$ 364.85
$
$ 13,779.93

$
$ 11,209.56
$ 22,563.46
$ 19,253.94
$ 4,109.54
$ 52,616.94
$ 10,309.85
$ 1,214.13
$ 19,940.67
$
$
$
$
$ 275.94
$ 566.77
$
$ 142,060.80

$
$ 862.27
$ 1,735.65
$ 1,481.07
$ 316.12
$ 4,047.46
$ 793.07
$ 93.39
$ 1,533.90
$
$

$
$
$ 21.23
$ 43.60
$
$ 10,927.75

$ 637,794.04 $ 16,784.05 $ 173,185.50 $ 13,321.96
$ 151,449.05 $ 977.09 $ - $ 977.09

idget Summary #05

Completed To Date Costs Thru:

38 7/16/2004
Completed This week

13
Page 3 of 5

$ 789,243.09 $ 17,761.14 $ 173,185.50 $ 14,299.05

* Per Site averages do not include Lead based paint tasks.

** Fee Prorated between Soil Removal and Lead Based Paint Tasks.

*** Soil Removal Fee Prorated across 155 Anticipated Sites



IS==BI VB/l-70 Superfund Site Weekly Budget Summary #05

[I ' ' 1 ' ' i| Phase II Rapid IV, 8A Contract* W9128F-04-D-0029 Costs Thru:

Denver, Colorado Task Order # 0001 Award Date 10-Jun-04 7/16/2004
US Army Corps Start Date: 16-Jun-04
Of Engineers.* Rapid Response/Project Resources Inc. Completion: 25-Mar-05

Page 4 of 5

Lead Based Paint
LBP Site Co-Ord
LBP Assesment
LBP Abatement

Current Budget
$
$ 143,122.20
$ 352,447.30

Cost To Date
$
$

$
$ 495,569.50 $

Fee: $ 31,570.95

Completed Sites This Week:
Lead/Arsenic Soil Sites

3758 Saint Paul St
3810 Williams St
4355 Saint Paul St
4682 Josephine St
341 9 High St
4350 Saint Paul St
4785 Columbine St
3611 FillmoreSt
3625 Saint Paul St
4430 Fillmore St
3532 Fillmore St
4780 Clayton St
4445 Milwaukee St

SF/Site
4,941
2,797
3,104
1,054
2,420
4,486
3,300
5,187
6,512
3,159
3,541
4,756
2,570

Total SF This week 47,827

Total SF Task Order #1 156,212
Total SF 2004 568,034
Total SF All Contracts (3) 1,01 7,008

Completed Sites (Overall)
U[JHIl|||||task Order #14 Cross-Over Task Order #01 Total To Date

2003 133 0 0 133
2004 33 80 38 151
Total 166 80 38 284

|Avg SF/Site 3,243 3,948 4,335 3,581

* |Avg Cost/Site $ 18,050.57 $ 16,429.07 $ 16,784.05 $ 17,424.34

*|AvgCost/SF $ 5.50 $ 4.16 $ 4.08 $ 4.87
* Excludes Fee



is===i VB/l-70 Superfund Site

[l̂ ^^Jj Phase II Rapid IV, 8A
"̂"̂ ^^^ Denver, Colorado Task Order # 0001

US Army Corps
Of Engineers* Rapid Response/Project Resources Inc.

Forward Look:

Task: I Current Budget Cost to Date I

Indirect CostsmiMUHBl
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report/Proj Close-Out
Total Indirect Costs:
Direct Costs: î ^̂ ^̂ HI
Site Set-up/Maintenance
Site Co-ordination, Pre-Excav
Removal, Impacted Soils
T&D, Impacted Soils
Sampling & Analysis
Restoration/Backfill

Sod/Seed
Garden/Flwr Beds
Rock/Mulch/Misc Gnd Cv
Sprinkler Systems

Post Construction Maint.
Site Co-ord, Follow Up As Bits
Site Teardown
Community Air Monitoring
Fuel/Oil Misc Field Supplies
ASARCO Support
LBP Assesment
LBP Abatement
Total Direct Costs:

$ 5,859.72
$ 56,926.90
$ 217,389.74
$ 181,719.63
$ 16,647.43
$ 14,143.74
$ 492,687.16

$
$ 15,791.93
$ 56,720.49
$ 41,644.16
$
$

Remaining

$ 5,859.72
$ 41,134.97
$ 160,669.25
$ 140,075.47
$ 16,647.43
$ 14,143.74

$ 114,156.58 | $ 378,530.58

Weekly Budget Summary

Contract* W9128F-04-D-0029

Award Date 10-Jun-04
Start Date: 16-Jun-04
Completion: 25-Mar-05

Dly Burn Rate
4 Week Avg

#05

Costs Thru:

7/16/2004

Page 5 of 5

Duration Est to Compl Variance

$
$ 425.89
$ 1,752.75
$ 1,323.19
$
$
$ 3,501.83

$ 7,124.26
$ 59,901.73
$ 285,069.22
$ 526,686.80
$ 10,320.38
$ 473,788.10
$ 187,376.40
$ 11,710.80
$ 82,562.70
$
$ 101,750.90
$ 59,901.70
$ 9,152.30
$ 3,339.70
$ 64,946.60
$ 1,261.75
$ 143,122.20
$ 352,447.30
$ 2,380,462.84

$ 459.15
$ 34,327.24
$ 85,381.39
$ 62,524.86
$ 5,439.42
$ 214,343.21
$ 46,198.87
$ 6,472.64
$ 45,826.48
$ 1,943.04
$
$
$
$ 6,856.90
$ 13,864.26
$
$
$
$ 523,637.46

$ 6,665.11
$ 25,574.49
$ 199,687.83
$ 464,161.94
$ 4,880.96
$ 259,444.89
$ 141,177.53
$ 5,238.16
$ 36,736.22
$ (1,943.04)
$ 101,750.90
$ 59,901.70
$ 9,152.30
$ (3,517.20)
$ 51,082.34
$ 1,261.75
$ 143,122.20
$ 352,447.30
$1,856,825.38

$ 16.40
$ 1,135.90
$ 2,751.22
$ 2,027.16
$ 194.27
$ 6,788.87
$ 1,592.36
$ 231.17
$ 1,556.77
$ 69.39
$
$
$
$ 239.49
$ 406.16
$
$
$
$ 17,009.16

89
89
89
89
89
89

89
21
89
89
LS
89
89
89
89
89
89
89
89
LS
89
89
89
89

^ssî s '̂i
f̂e SwSSsi! SrawS|i*iiFf's

$
$ 37,904.08
$ 155,994.34
$ 117,764.07
$
$
$ 311,662.49

$ 5,859.72
$ 3,230.89
$ 4,674.91
$ 22,311.40
$ 16,647.43
$ 14,143.74
$ 66,868.09

$ 1,459.44
$ 23,853.81
$ 244,858.64
$ 180,417.62
$ 3,500.00
$ 604,209.56
$ 141,720.42
$ 20,573.75
$ 138,552.37
$ 6,176.09
$
$
$
$ 4,500.00
$ 36,148.21
$ 1,261.75
$ 143,122.20
$ 352,447.30
$ 1,902,801.16

$ 5,205.67
$ 1,720.68
$ (45,170.81)
$ 283,744.32
$ 1,380.96
$ (344,764.67)
$ (542.89)
$ (15,335.59)
$ (101,816.15)
$ (8,119.13)
$ 101,750.90
$ 59,901.70
$ 9,152.30
$ (8,017.20)
$ 14,934.13
$
$
$
$ (45,975.78)

Fee
Totals

$ 183,020.00
$ 3,056,170.00

$
$ 637,794.04

$ 183,020.00
$2,418,375.96

;'.Sr-fe3£'?fe/J'"iK*;-''S^<
*v,;S-;ii':i* isWv •:'W'i*

$ 20,510.99
Ilî lEisi $ 183,020.00

$ 2,397,483.65
$
$ 20,892.31



Project Costs for Current Week by Type

VB -1/70 Phase III

Week Ending 7/16/2004

; * - ~ i
- ,\ T**fcf m*} \ \ |
^ * •. •. - X '* X \

•• ^ \̂ **- V. SV

003 Mob/Crew Rotation

004 Site Admin/lndirects

005 Lodging/Per Diem

010 Site Coord.

011 Removal

012 T&D

013 Sampling Analysis

014 Backfill

015 Sod & Seed

016 Garden & Flowers

017 Rock and Mulch

021 Community Air Mon.

022 FOG & Supplies

\ s % t. ^ •- ^ .
V v S J*. i ^

*• vO'dJ* J~ •. - i :
: J.jftXftftHilWMii ::

\ ^ , v .^ r *
$ 4,758.56

$ 13,696.29

$ 12,669.83

$ 1 1 ,209.57

$ 22,563.46

$ 19,253.93

$ 4,109.54

$ 52,616.94

$ 10,309.85

$ 1,214.14

$ 19,940.67

$ 275.94

$ 566.77

IK ' '* : ̂^ ^ ^ti^»)tori^,^:
S i1-1 ^ ^v

A * ' • ' • • .

$ 244.40

$ 9,846.1 1

$ 10,936.91

$ 19,537.38

$ 15,729.52

$ 39,766.48

$ 6.701.36

$ 1.255.70

-^ 5^ -^
* «|MM»
? ^ V; ,-

$ 12,689.83

-S "" " ? ^ >:
BM«|)Hm#«i "i

^ «i \ %,s

$ 2,566.45

$ 272.66

$ 3,026.08

$ 3,524.41

$ 6,985.42

$ 956.92

$ 275.94

$ 110.32

* ^oX sx k;
^ Ss^aî ito^ ]
\ f««»p»t|;: ;

? t N ̂  $-t^i

$ 4,514.16

$ 1,283.73

$ 5,885.04

$ 573.41

$ 1,214.14

$ 18,684.97

$ 456.45

> .f |; «
% !* \S,Oi ^ 3

$ 4,109.54

$ 2,078.16

V \ \ I ̂
%|tfttrtj(Wtfs|;
V \ -XN *& J-

"^ ^ ^ s^ ̂

*,-, *^ ' Xx

itil'?:
^ * Xx v J

•.•*< v *••.

Totals $ 173,185.49 $ 104,017.88 $ 12,669.83 $ 17,718.20 $ 32,591.90 $ 6,187.69 $



Project Costs JTD By Type

VB -1/70 Phase III

Friday, July 16, 2004

Ti***W<? ^ |: f i
- ~s - %, S, " *,

^ X S XW

003 Mob/Crew Rotation

004 Site Admin/lndirects

005 Lodging/Per Diem

009 Site Set-uo/Maint.

010 Site Coord.

011 Removal

012 T&D

013 Sampling Analysis

014 Backfill

015 Sod& Seed

016 Garden & Flowers

017 Rock and Mulch

021 Community Air Mon.

022 FOG & Supplies

027 Sprinkler System

y * X « ^4 ?

:•,— •: 1 <J* <
$ 15,791.94

$ 56.720.46

$ 41.644.15

$ 459.16

$ 34,327.25

$ 85,381.37

$ 62,524.87

$ 5,439.41

$ 214,343.17

$ 46,198.83

$ 5,776.45

$ 46.522.67

$ 6.856.89

$ 13,864.28

$ 1 ,943.04

* X S -^ ^ v

;\:***S"i
<*? i° ~ >> !

$ 6,204.09

$ 41,937.81

$ 459.16

$ 32,001.64

$ 70,153.74

$ 47,164.34

$ 144,564.99

$ 21,482.85

$ 7,784.96

$ 1,532.13

s ^X "x"

&&$$*&"
? $ ^" " ^ «

$ 101.84

$ 41,644.15

< j!£ ^ - \ i ;
^ IS|WlWWIMft̂  :

XX ^ * *< :5i x ; ,v r ,-S:

$ 11,801.84

$ 1,319.03

$ 13.641.56

$ ' 15,360.53

$ 31,366.47

$ 4,306.14

$ 199.29

$ 1,316.19

$ 110.32

s x T j ••**•• :^N , .V ?" 4 ':
; ^ Tff^WJW^yf^-^ ^;

if ^ .«- * ̂  i ;;
$ 9,587.84

$ 2,878.97

$ 1 ,006.58.

$ 1.586.06

$ 774.71

$ 38,411.71

$ 2,588.21

$ 5,776.45

$ 38,538.43

$ 13,753.96

$ 410.91

& -^ "- sv ,^ «* ̂  ̂ «-.

•w^mCwHMWwj*
.* -? t§ PR st

$ 4,270.50

$ 17,821.63

$ 5,540.70

$ 394.20

$

^ X ^ j' ^

^ ,.. . . . v ,

, : ̂ . -
, ^ 1 4. -i *•

\

Totals $ 637,793.95 $ 373,285.72 $ 41,745.99 $ 79,421.38 $ 115,313.84 $ 27,632.83 $ 394.20 $



7/19/2004
12:55 PM

Project Variance Report

VB - 1/70 Phase in

Friday, July 16, 2004

WW!

001
003
004
005
006
007
008
009
010
011
012
013
014
015
016
017
018
019
020
021
022
023
024
025
026
027
100

.. * S & •.

, : jpnuffgiap*^ ; |
^ 3 *

Construction Wo* Plans
Mobilization/Crew Rotation
Site Administration and Indlrects
Lodqlnq & Per Diem
Home Office Support
Final Report
Prolect Close-Out
Site Set-up/Maintenance
Site Coordination
Removal Impacted
T&D of Impacted Soils
Samplinq & Analysis
Restoration
Sod & Seed
Garden & Flower Bed
Rock. Mulch. 4 Misc
Post Construction Maintenance
Site Coordination Follow-up
Site Teardown & Demobilization
Comunitv Air Monitoring
Fuel Oil. Misc Field Supplies
Asarco Support
T&D to Landfill
Lead Base Paint Assesment
Lead Base Paint Abatement
Sprinkler System
Fee

^ * :

*^
i\ ̂  , X

1.00
5.00
4.00
4.00
4.00
1.00
1.00

16.00
155.00

534.750.00
8,400.00

24,800.00
534,750.00

155.00
155.00
155.00

534,750.00
155.00

1.00
4.00

96.00
1.00

2.800.00
450.00
100.00

1.00
1.00

.. .̂. .̂ ...

«>#rt^%

LS
EACH
MTH
MTH
MTH
LS
LS

WK
EACH

SF
TON
TON
SF

EACH
EACH
EACH

SF

EACH
LS

MTH
DAY
LS

TON
EACH
EACH

LS
LS

••. ,;•*•* ~ ^ * * ,
'^XfcjW^
*^:* %r r
J 5.859.72
$ 56.926.90
$ 217.389.74
$ 161.719.63
J 16.647.43
$ 6.428.74
$ • 7.715.00
$ 7.124.26
$ 59.901.73
$ 285.069.22
S 219.756.20
$ 10.320.38
$ 473.788.10
$ 187.376.40
$ 11.710.80
$ 82.562.70
$ 101,750.90
$ 59,901.70
$ 9.152.30

3.339.70
64.946.60

1.261.00
306,930.60
143.122.20

$ 352.447.30
S
S 183,020.00

;*ttwt*tj*ttaj[£t
s% ^ 55 '-x

v> ^\ % \

$ 5.859.72
$ 56,926.90
$ 217.389.74
$ 181.719.63
$ 16.647.43
$ 6.428.74
$ 7.715.00
$ 7,124.26
$ 59,901.73
$ 285,069.22
S 219.756.20
$ 10,320.38
$ 423.788.10
$ 187.378.40
$ 11,710.80
$ 82,562.70
$ 101.750.90
$ 59,901.70
$ 9,152.30
$ 3.339.70
$ 64.946.60
$ 1,261.00
$ 306.930.60
$ 143.122.20
$ 352,447.30
$ 50.000.00
$ 183.020.00

^ ̂ Mt&lM*̂

;A x :\ .
$
$ 15,791.94
$ 56,720.48
I 41,644.15
$
$
$
$ 459.16
$ 34,327.25
$ 85,381.37
$ 62,524.87
$ 5,439.41
S 214.343.17
$ 46,198.83
S 5,776.45
S 46,522.67
S
$
$
$ 6,858.89
$ 13,864.28
$
$
$
$
$ 1,943.05
$

v %

%-efi>aSBwi*

o * \\S
0.0%

36.2%
27.4%
22.6%
0.0%
0.0%
0.0%
6.4%

55.5%
26.6%
23.9%
53.5%
43.1%
27.5%
49.4%
53.9%
0.0%
0.0%
0.0%

100.0%
20.8%
0.0%
0.0%
0.0%
0.0%
3.9%
0.0%

.••<tfcrt**rl«t*
; \VJR*»*V V

. N ,v v

$ . 5.859.72
$ 8.723.64
S 51.791.75
$ 46,029.65
$ 4,161.86
$ 6.428.74
$ 7.715.00
$ 448.39
$ 399.21
$ 0.60
$ 31.15
$ 0.41
$ 0.93
$ 1.084.31
$ 75.42
$ 556.61
$ 0.19
$ 386.46
$ 9.15Z30
$ 1.70Z98
$ 694.62
$ 1.281.00
$ 109.62
S 318.05
$ 3,524.47
$ 49,821.68
S 183.020.00

jMbtateî wi

$ 5,859.72
$ 27.828.41
I 150.403.24
$ 142.507.60
S 16.647.43
$ 6.428.74
$ 7.715.00
$ 6,715.09
S 27,535.51
$ 235.503.90
$ 199,123.28
$ 4.728.12
S 282,973.68
$ 121.849.34
$ 5.915.19
£ 39.772.57
$ 101,60Z50
S 59,901.77
$ 9.152.30
$
$ 52,813.35
$ 1,261.00
$ 306.930.40
$ 143.122.05
$ 352,447.30
$ 47.878.63
$ 183.020.00

$ 5,859.72
$ 43,620.35
$ 207.123.71
$ 184.151.95
$ 16.647.43
$ 6.428.74
J 7,715.00
$ 7,174.24
S 61J6Z78
$ 320.885.27
S 261,648.13
$ 10.167.53
S 497,316.83
$ 168.048.16
$ 11.691.65
$ 86,295.24
$ 101.602.50
$ 59,901.77
$ 9,152.30
S 6,856.89
$ 66,677.63
$ 1,261.00
S 306.930.40
$ 143 122.05
$ 352.447.30
$ 49.821.68
S 183,020.00

"<•=• N - .y ^y.
1 \4 4 V*WHW
"..tWWĵ jMI*
•SsO - - £

$
$ (13,306.55)
? (10,266.04)
$ 2A3Z32
$ 0.00
$
$
$ 49.98
$ 1,961.03
$ 35,816.05
S 41,891.93
$ (152.85)
$ 73,528.73
$ (19,328.24)
$ (19.16;
$ 3,732.54
$ (148.40)
$ 0.07
S
$ 3,517.19
$ 1,731.03
$
$ (0.20:
$ (0.15!
$
J (178.32)
$

1

5 * <. ^

£ - ̂  "
i*va) ..,

0.0%
-23.4%
-4.7%
1.3%
0.0%
0.0%
0.0%
0.7%
3.3%
12.6%
19.1%
-1.5%
17.4%
-10.3%
-0.2%
4.5%
-0.1%
0.0%
0.0%

105.3%
2.7%
0.0%
0.0%
0.0%
0.0%
-0.4%
0.0%

Totals 1.00 LS $ 3,056,169.25 $ 3,056,169.25 637,793.95 20.9% $ 383,298.76 $ 2,539,636.27 $ 3,177,430.22 $121,260.97 4.0%
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